Project: Lands and Resources Planning GOAL: Facilitate community-led planning to identify community priorities for lands and resources. Update community priorities and plans with respect to traditional lands, maps, wildlife plans, and other holistic priorities in order to have ongoing discussions with government.

Deliverable	Tasks	Timeline
Deliverable 1 Strategic Plan & Work Plan	 Create a work plan for community priorities for the project. Create summary picture or story to describe 	Work Plan Due October 15, 2010
	 the project to the community. Develop strategic plan for additional resources and tools that will strengthen capacity and readiness of the leadership when discussing community priorities with the government. Create summary video of community stories 	Project Pictures Due November 15, 2010
		Strategic Plan Due December 15, 2010
	 Oreate summary video of community stories on the land that can be shared with others Administer Planner wages on a biweekly basis. 	Community Video Due January 15, 2010
Deliverable 2 Community Activities	Plan community meetings and activities with youth, elders and others on the land to raise awareness of lands & resources.	Interim Activity Report Due November 15, 2010
	Identify Elders who can provide advice in community meetings and events.	Final Activity Report Due February 15, 2011
Deliverable 3 Mapping	Develop a summary of mapping and traditional lands locations to date, which can be used as a discussion tool with the government and to identify gaps in resources and information.	Map Due November 15 2010
Deliverable 4 Training and Communication	Participate in project updates, in-person training and video conference workshops.	Training Feedback Due Following each session
Deliverable 5	Purchase Media Equipment including still camera, video camera to record and pass on community stories to future generations.	
Deliverable 6 Invoicing	Submit Reports and invoices to supervisor & KO upon completion of deliverables.	